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Terms and Conditions

Attachment A

AWARD ATTACHMENTS

Newtok Village 01491-03



Financial Assistance Award 1491 

Between the Denali Commission and Newtok Village Council 

For Project Management and Other Village Relocation Support Services 

Amendment 3 
9 March 2018 

 

 

All changes to the award conditions are noted below. 

 

1. Change title of Award to “Project Management and Other Village Relocation Support Services”. 

2. Add the additional scope of work related to the next phase of MEC construction as described 

in Attachment A dated 9 March 2018. 

3. Increase funding by $516,000 per the detail provided in Attachment A dated 9 March 2018. 

 

4. Extend the award performance period from 30 September 2018 until 31 December 2018.  

 

 

There are no other changes to the original Financial Assistance Award. 
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Financial Assistance Award 1491 
Between the Denali Commission and Newtok Village Council 

For Project Management and Other Village Relocation Support Services 
Amendment 3 – Attachment A 

9 March 2018 

 
 

Scope of Work 
 
Mertarvic Evacuation Center (MEC) Construction: In February 2018 the Newtok Village 
Council entered into a contract with Wolverine Supply to construct the next phase of the 
MEC.  The contract involves erecting the exterior shell, plus interior mechanical, electrical 
and plumbing work. Design plans and specifications for the referenced work were 
prepared by Larsen Consulting Group (LCG) dated 27 October 2017. 
 
Commission funds will be used for: 
 
1. A portion of Bid Alternate 1 (mechanical, electrical and plumbing systems) 
2. Construction phase design services, aka Construction Administration (CA) and 

Inspection services 
3. An initial construction contingency 
 
 
Deliverables 
 
 Completed MEC shell, and mechanical, electrical and plumbing systems 

 
Delivery Method   
 
The MEC related work will be performed by Wolverine Supply, Inc. who was selected 
via a competitive RFP process that was completed in December 2017. The Wolverine 
contract will be managed/administered by NVC’s Project Manager for the Newtok 
Relocation Project. LCG will provide construction phase design (CA) and inspection 
services. 
 
Schedule 
 
The initial performance period for this FAA was 1 June 2016 through 30 September 2017.  
The Performance period is extended to 31 December 2018.   
 
Target delivery dates for specific deliverables are as follows:  
 
MEC Shell Construction and Alternate 1 complete   31 December 2018 
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Budget 
 
The overall budget and funding for the MEC project is summarized below. 
 
Wolverine Base Bid: $ 1,627,000 
Alternate #1: $     677,000 
Total Wolverine Contract: $2,304,000 
CA and Inspection Services: $       68,500 
Construction Contingency: $     195,000 
Grand Total: $2,567,500 
 
 
The Commission is making $473,500 available to NVC for MEC related direct costs. 
Other funders include the State of Alaska ($1,644,000) and the Department of Housing 
and Urban Development ($450,000).  
 
This amendment also adds an additional $42,500 to Award 1491 for previously identified 
scopes of work and indirect costs. Additional budget detail for Denali Commission 
funding is provided in the summary table on page 3.  
 
Special Provisions 
 
a. Bonds and Insurance: The Denali Commission shall be named as an Additional 

Insured on the NVC Liability Insurance Policy, as well as on the Liability Insurance 
Policy of Wolverine Supply, LCG, and all other professional services consultants that 
may be retained to construct the MEC. 
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l ine Item/Activity

Total 

Funding to 

Date

Amendment 

No. 3
Basis / Notes for Amendment No. 3

1 Project Management

2 Senior Project Manager 676,000$    

3 Administrative Support 90,133$     

4 Travel and Other Direct Costs 32,200$     

5 Technical Evaluation of Barracks 100,000$    

6 Subtotal Project Management 898,333$       

7 Local Coordinator

8 Direct Labor Costs 126,783$    

9 Travel 20,000$     12,000$       4 each 4-day round trips to Anchorage estimated at $3000/trip (includes lodging and per diem)

10 Subtotal Local Coordinator 146,783$    12,000$       

11 Other Professional Services

12 Legal   100,000$    

13 Bookkeeping 10,000$     

14 Subtotal Professional Services 110,000$    

15 Local Transportation

16 Round trip boat transportation: Newtok - Mertarvik 4,125$       

17 Personal Floating Devices 1,500$       

18 Mud-boots 1,100$       

19 Subtotal Transportation 6,725$       

20 Council and Corporation Travel Support

21 Per Diem 6,000$       

22 Travel 38,400$     24,000$       8 each 4-day round trips to Anchorage estimated at $3000/trip (includes lodging and per diem)

23 Subtotal Council Travel Support 44,400$     24,000$       

24 Mertarvik Evacuation Center (MEC) Construction

25 Alternate 1 210,000$     31% of total Alt.1 budget (ref: MEC Budget, DOWL 2/7/18)

26 Construction Contingency 195,000$     An initial contingency funded via this Award (7% of total initial Wolverine contract) 

27 Construction Admin and Inspection Services 68,500$       100% of total CA & Inspection budget (ref: LCG 3/9/18)

28 Subtotal MEC Construction 473,500$     Denali Commission contribution approx 17% of total construction cost

29

30 Indirect Costs

31 10% Indirect Cost (de-minimis rate) 1 27,292$     6,100$         10% of lines 10 and 23 and 10% of the first $25,000 of line 25

32

33 TOTALS 1,233,533$ 515,600$     

34 TOTALS ROUNDED 1,236,000$ 516,000$     

35 Air Charter 2,800$          

36 TOTALS 1,238,800$ 516,000$     

37 GRAND TOTAL

l ine Source Reference Amount

38 Denali Commission FAA 1491 16-Jun-2016 520,000$     

39 Denali Commission FAA 1491 Amendment 1 28-Sep-2016 122,800$     

40 Denali Commission FAA 1491 Amendment 2 4-May-2017 596,000$     

41 Denali Commission FAA 1491 Amendment 3 This Action 516,000$     

42 1,754,800$   

Footnotes

1.  Newtok does not have a negotiated indirect cost rate; use the 10% de-minimis rate in 2 CFR 200.414

$1,754,800

FUNDING

BUDGET

TOTAL  


